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Additional Validation Data Sets

• Denise Hagan will start analyzing Surface Marine
around L+2 months

• Radiosondes are pouring in
– Hundred of daily match-ups, will to be analyzed a posteriori

around L+5-7 months.

• ACARS/MOZAIC data acquired from the get-go
– More L+5-7 months processing.

• The Golden, er, Focus Day for extensive comparison
with AVN & ECMWF is currently scheduled for L+70
days
– Useful mainly for sanity checks.
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TDS Reprocessing Priorities
for Validation

• All Level 1B at L+5 months

• Level 2 match-ups at L+7.  Priorities:
1. ARM and Validation Team sites

2. Golden Day

3. Radiosondes and ACARS/MOZAIC

4. Surface Marine

5. Synoptic match-ups
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Validation Conclusions

• The dedicated sites and Validation Team experiments are ready
to go at around L+2.5
– We are working on getting sample data to JPL and into TDS

• We have finite computing resources
– Reprocessing has to be planned accordingly.

• Things get busy with the first stable Level 1B PGE (L+5)

• Things get REALLY busy with RTA delivery at L+7
…because Level 2 code at JPL must be stabilized around L+9 for

delivery to DAAC around L+10!



Eric Fetzer
May, 2002

10Level 2 Validation

IEEE Paper
‘AIRS / AMSU / HSB Validation’

• Overview, current operational data sets, including
Validation Team experiments.

• Twenty-three current authors (!)
• Several sections:

I. Intro, including overview and error source discussion
II. Routine Data for AIRS Validation
III. Special Observations for AIRS / AMSU / HSB Validation
IV. Sample Sizes and Error Characteristics of the Correlative

Data Sets
V. Schedule of Validation Activities
VI. Summary


